



Dark Theme

AMP

Search projects, sites, IDs...

4

Settings

R

Richard

Dashboard

Projects8

Tasks5

Forms

Permits

Schedule

Reports

Project Dashboard

Thursday, June 5, 2026 · 8 active projects

Shot Clocks

2 CRITICAL

View All →

TOWER-006

CRITICAL

Summit Site

Douglas, AZ

Construction Deadline

TODAY

days remaining

TOWER-042

CRITICAL

Maple Ridge

Gallup, NM

NTP Deadline

2d

days remaining

TOWER-017

WARNING

Westfield

Albuquerque, NM

Permit Expiration

5d

days remaining

TOWER-055

WARNING

Harbor Point

Gallup, NM

Zoning Hearing

8d

days remaining

Action Required5

View all

NTP Brief — Submit Now

Summit Site · TOWER-006

DUE TODAY

Form 7 — Site Certification

Maple Ridge · TOWER-042

Due in 2 days

Zoning Approval — Review

Westfield · TOWER-017

Due in 5 days

Form 12 — Zoning Package

Harbor Point · TOWER-055

Due in 8 days

Final Inspection Sign-off

Elm Street · TOWER-033

Due in 18 days

Portfolio Snapshot

8 total

Construction2

Permitting2

Submitted1

Closeout1

On Hold1

NTP1

All

Critical

Construction

Permitting

Closeout

On Hold

Sort

New Project

PROJECT / SITE	STATUS	TOWER OWNER	CONST. DATE	\$ FEE	SHOT CLOCK
Summit Site TOWER-006 · Douglas, AZ	Construction	Vertical Bridge	Jun 4	\$11k	TODAY

1 / 3

Project Table

All Projects View — Sortable · Filterable · Urgency-coded

- NTP
- Permitting
- Construction
- Closeout
- On Hold
- Submitted

AMP

Dashboard

Projects8

Tasks5

Forms

Permits

Schedule

Reports

Search projects, sites, IDs...

4

⚙

R

Richard

On Hold1

NTP1

AllCriticalConstructionPermittingCloseoutOn Hold

SortNew Project

PROJECT / SITE	STATUS	TOWER OWNER	CONST. DATE	FEE	SHOT CLOCK
Summit Site TOWER-006 · Douglas, AZ	Construction	Vertical Bridge	Jun 4	\$11k	TODAY
Maple Ridge TOWER-042 · Gallup, NM	NTP	American Tower Corporation	Jun 17	\$11k	2d
Westfield TOWER-017 · Albuquerque, NM	Permitting	Crown Castle	Jul 1	\$18k	5d
Harbor Point TOWER-055 · Gallup, NM	Zoning	American Tower Corporation	Aug 31	\$11k	8d
Northview TOWER-091 · Tin Buck, NM	Construction	SBA Communications	Aug 13	\$11k	12d
Elm Street TOWER-033 · Tucson, AZ	Closeout	Crown Castle	Apr 11	\$18k	18d
Mesa Blanca TOWER-078 · Rio Rancho, NM	Submitted	SBA Communications	Oct 14	\$11k	21d
Cedar Canyon TOWER-101 · Farmington, NM	On Hold	Vertical Bridge	—	\$18k	—

Showing 8 of 8 projects

102550

Design Notes

What changed and why it matters

Shot Clock Rail

Critical deadlines are the hero element — surfaced at the top, color-coded red/amber/green with a live progress bar. Zero clicks to see what's on fire today.

Action Required Panel

All pending forms and approvals in one panel, sorted by urgency. Replaces hunting through separate modules for what needs signing or submitting.

Portfolio Snapshot

Live stacked bar + per-stage breakdown shows where the pipeline bottleneck is at a glance — no report needed.

Project Table

Sortable, filterable with 6 focused columns replacing 10+ cramped ones. Quick-filter pills cut instantly to Critical, Construction, Permitting, etc.

Dark Theme

Near-black background reduces eye fatigue for ops staff who monitor this dashboard all day in controlled lighting environments. High-contrast urgency signals pop clearly.

Collapsible Sidebar

Nav collapses to icon-only mode, maximizing the content area on 10" field tablets. Full navigation always one click away.